

Sprint 1 Plan - CSE 115a – Intro to Software Engineering

Goal

This is our first sprint, focused on laying the foundation for the project. We set up version control, get every team member's development environment running, research the APIs we'll build on (Spotify and Discogs) and learn how to use them, brainstorm UI design ideas for the app, and establish a working framework across the frontend, backend, and database so future feature work has a stable base to build on.

Tasks

User Story 1 (“As a developer, I want to set up a Github repository so that I can have version control”) [0]

- Task 1: Create the GitHub repository and add all team members as collaborators (15 minutes)
- Task 2: Add a README, .gitignore, and basic branch structure (15 minutes)

Total: 0.5 hours

User Story 2 (“As a developer, I want to be able to set up my environment”) [2]

- Task 1: Document the required tooling and dependencies (Node/Vite, Python/Flask) (1 hour)
- Task 2: Each member installs dependencies and confirms the project runs locally (1 hour)

Total: 2 hours

User Story 3 (“As a developer, I want to research available APIs, and learn how to use them”) [2]

- Task 1: Research the Spotify API (auth flow, playlist/track endpoints) (1 hour)
- Task 2: Research the Discogs API and make a sample call to confirm access (1 hour)

Total: 2 hours

User Story 4 (“As a developer, I want to come up with UI design ideas.”) [2]

- Task 1: Sketch wireframes for the login, playlist, and song pricing pages (1 hour)
- Task 2: Review sketches as a team and pick a direction (1 hour)

Total: 2 hours

User Story 5 (“As a developer, I want to have a framework for the frontend/backend/database”) [3]

- Task 1: Scaffold the frontend with Vite/React (1 hour)
- Task 2: Scaffold the backend with Python/Flask and confirm a test endpoint (1 hour)
- Task 3: Decide on and stub out the database layer; connect the three layers (1 hour)

Total: 3 hours

Team Roles

- Abner Ramirez Palacios - Scrum Master {Developer}
- Richard - Product Owner {Developer}
- Kaan - Developer
- Vanessa - Developer
- Victor - Developer

Initial Task Assignment

- Vanessa - User Story 1 - Task 1

- Victor - User Story 2 - Task 1
- Abner - User Story 3 - Task 1
- Kaan - User Story 4 - Task 1
- Richard - User Story 5 - Task 1

Initial Scrum Board

Scrum Times

- Tuesday 5/19 - 4pm - Group Meeting
- Thursday 5/19 - 4pm - Group Meeting
- Wednesday 5/20 - 11:30am - TA Meeting