

Sprint 2 Report: Price Your Playlist

May 12, 2026

Team: Richard, Kaan, Vanessa, Victor, Abner

- **Actions to stop doing:** Our team is fully happy with the current process, and there are no tasks that we would like to discontinue right now. Our two Tuesdays' meeting routine, one meeting with the TA at 11:00 am and another by ourselves at 4:00 pm, was very successful for our technical coordination in this sprint. Discord remained a dependable platform for asynchronous communications where teammates could check out new branches, run tests, and verify the outcomes.
- **Actions to start doing:** The team must begin providing better README instructions from now on whenever a new setup for the environment becomes essential, such as API keys or .env variables. During this particular sprint, there were two instances where the members had to go through multiple setups for integrating Discogs' API, as well as Spotify's OAuth service. Instructions were given via the channel in Discord; however, including the instructions in the repository would have made things simpler.
- **Actions to keep doing:** The team must continue to update the Discord channel with detailed progress reports during the development and deployment of any new feature. In this sprint, the updates by Abner (Discogs pricing API integration demo), Kaan (login via Spotify OAuth integration), and Richard (integration between Flask and React) all provided sufficient information regarding the name of the branch used, the steps followed, and what was expected of the work done, making it possible to test and validate the contributions. In addition, we will continue using separate feature branches prior to merging into the main branch since there were no merge issues with multiple branches.
- **Work completed/not completed:** The following user stories were completed in Sprint 2 by the development team. There was no unfinished work left after the sprint. The user stories are described below, along with the details of work performed.

We completed all of the user stories for Sprint 2.

{0} As a user, I would like to log in to the PYP website using my Spotify credentials [3]

{1} As a developer, I would like to link the Flask backend and the React frontend together to exchange data between them [2]

{2} As a user, I would like to view my playlists after I log in with my Spotify credentials [3]

{3} As a user, I would like to view the cost of a vinyl album from my playlist [3]

{4} As a tester, I would like to test the login functionality to ensure I get my playlist information back [2]

- **Work completion rate:** All 5 user stories that were planned to be done during Sprint 2 were accomplished by our group. Our sprint lasted for 14 days. The total estimated ideal work hours is 13 hours (5 hours for the login story, 3 hours for connecting the backend and frontend, 3 hours for displaying the playlists, 5 hours for the Discogs pricing story, and 3 hours for testing).

Last modified: 09/26/12 adapted from materials for cmps171