



Sprint 2 Plan: Price Your Playlist

- **Goal:** Implement Spotify OAuth authentication and playlist retrieval so that the users can log in to the PYP site using their Spotify account and be able to view their playlists.
- **Task listing, organized by user story:**
 - *User Story 1* (“As a user, I want to be able to log in to the PYP site”):
 - Build demo login page on React Frontend (2hrs)
 - Handle OAuth callback and store access tokens (1hr)
 - Set up Spotify OAuth flow and API credentials in the backend (2hrs)
 - Total for User Story: 5 hours
 - *User Story 2* (As a user, I want to be able to see my playlist after logging in with my Spotify account):
 - Fetch the users playlist data from Spotify API in the backend (2hrs)
 - Pass playlist data from Flask backend to the React Frontend (1hr)
 - Display playlist names and the cover art on frontend UI (2hrs)
 - Total for User Story: 5 hours
 - *User Story 3* (“As a tester, I want to verify that logging in successfully retrieves and displays the correct playlist”)
 - Write test cases for Spotify login flow (1hr)
 - Try to verify that the playlist data matches the user’s actual Spotify account (1 hr)
 - Document and report the test results of the program (1 hr)
 - Total for User Story: 3 hours
- **Team roles:**
 - Richard: Developer
 - Kaan: Developer
 - Vanessa: Developer
 - Victor: Developer, Scrum Master
 - Abner: Developer
- **Initial task assignment:** A listing of each team member, with their first user story and task assignment. This should look like:
 - Richard: User Story 2, Try to hook up Spotify backend logic to React frontend
 - Kaan: User Story 1, set up the Spotify OAuth and build demo login page
 - Abner: User Story 2, Discogs API integration as well as pricing demo
 - Vanessa: User story 2, frontend playlist display
 - Victor: User Story 3, verify the login and the playlist retrieval
- **Initial burnup chart:** A graph giving the initial burnup chart for this sprint and is labeled as such with sprint number and project name and is located in the lab.

Sprint 2 Burnup Chart – Price Your Playlist



- Initial scrum board:



- Scrum times:

- Tuesdays at 11:00am – Team Scrum Meeting (TA)
- Tuesdays at 4:00pm – Team Scrum Meeting (McHenry Library / Discord)

- Wednesdays during class Time – Scrum Meeting